
TRI-PARTY AGREEMENT

Change Notice Number TPACHANGE NC Date:

TP-C~62 TPA CHANGE NOTICE FORMJue1.22TPA-CN- 526 ue1.21

Document Number, Title, and Revision: Date Document Last Issued:

DOE/RL-2009-80, Investigation Derived Waste Purgewater Management September 2009

Work Plan, Revision 0.

Originator: Bill Barrett Phone: 373-3985

Description of Change:
Allow discharge of in process groundwater from the 200 West Pump and Treat Facility to

the Modular Storage Units that are being operated under authority of the Comprehensive

Environmental Response, Compensation and Liability Act.

B. Charboneau and D. Einan agree that the proposed change

DOE Lead Regulatory Agency

modifies an approved workplan/document and will be processed in accordance with the Tri-Party Agreement Action Plan,

Section 9.0, Documentation and Records, and not Chapter 12.0, Changes to the Agreement.

Text to be added is indicated in double unrlne:

The following sentence and footnote is added to page 1, Introduction, end of first

paragraph and the bottom of page:

Additionally, conditions may exi periodically such that excess off-_specification in-

may be generated at the 200 West i3mp and Treatment Facility, which will

need to be man-aed at the Modular Storage Units.
1

200 West Area roundwater that wi be ed from the ground for treatment at the 200

West Pump and am a roundwaterthat is u e round

nthe200 West Area for () evelorinc new1 constructedgroundwater wells,_(2parg

existina (ells prior to sample colec(4L periodic cleaning and

renovating existinig well, and (I abandoning existing wells.

Justification and Impacts of Change:
There may be conditions during the operation of the 200 West Pump and Treatment Facility

(200 W P&T) such that excess off-specification in-process water is generated which cannot

be handled through the 200 W P&T recycle system. To ensure continued and efficient 200 W

P&T operations this water will need to be managed at the Modular Storage Units. 
The

groundwater that will be pumped for treatment at the 200 West Pump and Treatment Facility

is the same groundwater that is pumped from the ground in the 200 West Area for (1)

developing newly constructed groundwater wells, (2) purging existing 
wells prior to

sample collection, (3) aquifer testing, (4) periodic cleaning and renovating existing

wells, and (5) abandoning existing wells. This off-specification in-process water from

the 200 W P&T will have fewer contaminants present due reduction of contaminants 
of

concern in the upstream treatment units (resin beds, fluidized bed reactors and membrane

bed reactors) and will not adversely impact purgewater management at the Modular Storage

Units.
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